
2019
2020
2021
T1
T2
T3
T4
T1
T2
T3
T4
T1
T2
Entry into force of MA-RE v9 rules
Entry into force of MA-RE v10 rules
2nd December
RTE's connection to TERRE (date M)
1st December
New balancing mechanism settlement model (date T)
Under control operation
Go-live TOPASE (FDS) and GIPSE (FDS resolution)
Tests TOPASE (standard balancing bids)
Tests GIPSE (declaration of TERRE participating and standard Final Dispatch Schedule resend)
Tests TAO (standard orders 'consultation and responses and standard Final Dispatch Schedule Transmission)
Tests BOB (balancing data publication)